
April 1, 2010 thru June 30, 2010 Performance Report
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Grant Number:
B-08-MN-13-0001

Grantee Name:
Atlanta, GA

Grant Amount:
$12,316,082.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

Plan Description:

NSP

Declaration Number

Recovery Needs:

$45,597.51

N/A

$3,500,436.00

$0.00

$1,925,665.08

$1,353,280.02

Obligated CDBG DR Funds

$45,597.98

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$12,316,082.00

$45,611.27 $45,611.74

Match Contributed

Program Funds Drawdown

To Date

$4,215,412.06

$10,190,205.87

$12,316,082.00

Overall

Program Income Received

N/A

$5,359,462.85



During the reporting period, the following supporting efforts to implement the NSP program occurred:
 
Administration

    •  The Office of Housing entered into contractual agreements with five (5) vendors to provide additional
Residential Appraisal Services. The Office of Housing now has seven (7) FHA Appraisers on our approved
Appraiser List for NSP.
 
Program Developments

    •  City Council approved an Amendment to the NSP Action Plan to shift funds between activities.  This
reallocation of funds will ensure timely obligation of NSP funds by ensuring each Developer has the resources
needed to be successful. Additional funding was made available to the Fulton County/City of Atlanta Land Bank
Authority to purchase properties on behalf of the Developers.  This change was necessary due to the return of
program funds by two developers.
    •  During the reporting period, NSP recipients were successful in acquiring twenty-eight (28) additional properties.
Twelve (12) units completed rehabilitation during the reporting period and fourteen (14) units were under
construction at the end of the reporting period.
 
Developer Training

    •  The Office of Housing, in conjunction with House to Home, presented a workshop entitled How to Market Your
Property Effectively and Create a Pipeline of Buyers. This March workshop included several presenters and
discussed various topics such as Preparing Your Home for Sale, Comparing Market Analysis and Pricing, and
usage of FMLS, to name a few.
    •   In April, the Office of Housing and the House to Home Consortium presented a seminar entitled What to expect
during the Home Buying Process and How to Layer Multiple Down Payment Assistance Programs. The workshop
focused on helping the NSP Developers understand the RESPA guidelines and changes.  Several down payment
assistant providers presented on opportunities that are available to NSP buyers.
    •  Several NSP Developers attended an Atlanta SHOcase briefing sponsored by APD Solutions during the month
of May. The event will allow potential homebuyers only to purchase homes through an auction type setting. Two
NSP Developers will feature their NSP homes in the event, which has been rescheduled for August.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

99.99%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

5.699%Minimum Overall Benefit Percentage

$252,920.72

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,847,412.30

Required

$1,231,608.20

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $3,079,020.50 $3,079,020.50



 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2008-NSP1-ADMN, Planning/Administration $23,397.68 $1,231,608.00 $196,025.95

2008-NSP1-ARD, Aquisition/Rehab/Disposition $1,225,214.44 $6,975,000.00 $3,113,287.95

2008-NSP1-DEMO, Demolition $9,086.00 $301,850.00 $24,340.20

2008-NSP1-FIN, Financing $42,225.00 $410,000.00 $42,225.00

2008-NSP1-LBA, Land Banking $52,431.90 $742,624.00 $52,431.90

2008-NSP1-REDV, Redevelopment $925.00 $2,655,000.00 $72,125.00

9999, Restricted Balance $0.00 $0.00 $0.00

Bucket, Bucket $0.00 $0.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$149,406.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.102.220131844 (ACQ) LH25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

($149,406.00)

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/0# of Properties 0 0

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Resources for Residents and Communities in Georgia, Inc. (RRC) acquired two (2) properties (1860 Beecher Road and 1380
Centra Villa Drive) during this reporting period.

    •  1860 Beecher Road is a single family home with 3 bedrooms and 1 bathroom, located in the Cascade Avenue
neighborhood of Atlanta (Census Tract 80). This property was acquired in June.
    •  1380 Centra Villa Drive is a single family home with 3 bedrooms and 1 bathroom, located in the Venetian Hills
neighborhood of Atlanta (Census Tract 80). This property was acquired in June.
 
During the previous reporting period, the following addresses were entered as Activity Locations: 1375 Centra Villa Road, 1686
Avon Road, 684 Montevista Drive and 1737 Sandtown Road. However, no National Objective was met during that period.  As
these properties meet the National Objective, the City of Atlanta will report these properties in the narrative.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore all obligations, disbursements and expenditures previously reported have been
shifted to 25210408.102.220131844 (RHB) LH25.

Activity Progress Narrative:

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00($149,406.00)Resources for Residents and Communities



0 0/0 0/0 4/0# of housing units 0 0

0 0/0 0/0 0/0# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$288,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.102.220131844 (ACQ) LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$287,900.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

0 0/0 0/0 0/0# of housing units 0 0

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below
120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Resources for Residents and Communities in Georgia, Inc. (RRC) acquired two (2) properties (2277 Boulevard Granada and
1223 Spring Park Drive) during this reporting period.

    •  2277 Boulevard Granada is a single family home with 3 bedrooms and 2 bathrooms, located in the Adams Park
neighborhood of Atlanta (Census Tract 80). This property was acquired in June.
    •  1223 Spring Park Drive is a single family home with 3 bedrooms and 2.5 bathrooms, located in the Audobon Forest
neighborhood of Atlanta (Census Tract 79). This property was acquired in June.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore all obligations, disbursements and expenditures previously reported have been
shifted to 25210408.102.220131844 (RHB) LMMI.

Activity Progress Narrative:

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00$0.00Resources for Residents and Communities



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$258,499.00

NSP Only - LH - 25% Set-Aside Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$258,499.00

N/A

$0.00

$0.00

$186,276.00

$187,222.93

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.102.220131844 (RHB) LH25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$167,503.00

To Date

03/05/2009

$158,512.93

Expended CDBG DR Funds

Responsible Organization:

$178,116.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Properties 0 0

0 0/0 0/0 0/4# of housing units 0 0

0 0/0 0/0 0/4# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below
50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Resources for Residents and Communities in Georgia, Inc. (RRC) is working on all pre-development tasks necessary, including
contractor selection, Section 106 reviews and lead-based paint risk assessments, to begin rehabilitation of previously acquired
properties.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported
under 25210408.102.220131844 (ACQ) LH25 have been shifted to this activity number.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$187,222.93$178,116.00Resources for Residents and Communities



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$691,501.00

NSP Only - LMMI Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$691,501.00

N/A

$0.00

$0.00

$227,750.00

$198,765.37

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.102.220131844 (RHB) LMMI

$193,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$227,750.00

To Date

03/05/2009

$193,000.00

Expended CDBG DR Funds

Responsible Organization:

$198,765.37

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

0 0/0 0/0 0/5# of housing units 0 0

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties  to households at or below
120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Resources for Residents and Communities in Georgia, Inc. (RRC) started rehabilitation on 684 Montevista Street.
Rehabilitation of all other properties previously acquired is expected to begin in the next reporting period once all pre-
development work has been completed including contractor selection, Section 106 reviews and lead-based paint risk
assessments.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported
under 25210408.102.220131844 (ACQ) LMMI have been shifted to this activity number.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$198,765.37$198,765.37Resources for Residents and Communities



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$514,672.00

NSP Only - LH - 25% Set-Aside Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$514,672.00

N/A

$0.00

$0.00

$626,909.35

$496,530.09

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.104.220131844 (ACQ) LH25

$192,650.01

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$61,900.00

To Date

03/05/2009

$342,609.36

Expended CDBG DR Funds

Responsible Organization:

$346,570.74

Acquisition - general Under Way

Activity Description:

To acquire blighted and vacant single family homes for rental purposes to households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Partnership for the Preservation of Pittsburgh, LLC (PPoP) acquired ten (10) properties during this reporting period.

    •  1045 Coleman Street is a single family home with 3 bedrooms and 1 bathroom, located in the Pittsburgh neighborhood of
Atlanta (Census Tract 63). This property was acquired in April.
    •  1058 Hubbard Street is a single family home with 4 bedrooms and 2 bathrooms, located in the Pittsburgh neighborhood of
Atlanta (Census Tract 63). This property was acquired in April.
    •  1133 Windsor Street is a duplex unit with two 2 bedrooms and 2 bathrooms units, located in the Pittsburgh neighborhood
of Atlanta (Census Tract 63). This property was acquired in May.
    •  1146 Garibaldi Street is a single family home with 3 bedrooms and 1 bathroom, located in the Pittsburgh neighborhood of
Atlanta (Census Tract 63). This property was acquired in May.
    •  1169 McDaniel Street is a single family home with 4 bedrooms and 3 bathrooms, located in the Pittsburgh neighborhood of
Atlanta (Census Tract 63). This property was acquired in April.
    •  887 Coleman Street is a single family home with 3 bedrooms and 2.5 bathrooms, located in the Pittsburgh neighborhood of
Atlanta (Census Tract 57). This property was acquired in April.
    •  894 Welch Street is a single family home with 3 bedrooms and 2.5 bathrooms, located in the Pittsburgh neighborhood of
Atlanta (Census Tract 57). This property was acquired in May.
    •  902 McDaniel Street is a single family home with 3 bedrooms and 2.5 bathrooms, located in the Pittsburgh neighborhood
of Atlanta (Census Tract 57). This property was acquired in May.
    •  907 Sims Street is a single family home with 2 bedrooms and 1 bathroom, located in the Pittsburgh neighborhood of
Atlanta (Census Tract 57). This property was acquired in April.
    •  995 Smith Street is a single family home with 3 bedrooms and 1 bathroom, located in the Pittsburgh neighborhood of
Atlanta (Census Tract 63). This property was acquired in May.
 

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$496,530.09$346,570.74Partnership for the Preservation of Pittsburgh



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 17/27# of Properties 0 0

0 0/0 0/0 17/27# of housing units 0 0

0 0/27 0/0 0/27# of Households benefitting 0 0

During the previous reporting periods, the following addresses were entered as Activity Locations: 1135 Garibaldi Street, 1153
Garibaldi Street, 1000 Hubbard Street, 1006 Hubbard Street, 1076 Hubbard Street, 762 Humphries Street, 790 Humphries
Street, 803 Humphries Street, 806 Humphries Street, 538 Mary Street, 484 Rockwell Street, 995 Sims Street, 1081 Sims
Street, 1097 Sims Street, 1154 Sims Street, 903 Smith Street and 782 Welch Street, however, no National Objective was met
during that period.  As these properties meet the National Objective, the City of Atlanta will report these properties in the
narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$146,875.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.104.220131844 (RDVA) LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$146,875.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

0 0/0 0/0 0/0# of housing units 0 0

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

Location Description:

Partnership for the Preservation of Pittsburgh, LLC (PPoP) acquired four (4) properties during this period.

    •  1106 Ira Street is a single family home with 4 bedrooms and 2 bathrooms, located in the Pittsburgh neighborhood of
Atlanta (Census Tract 63). This property was acquired in May.
    •  874 Welch Street is a single family home with 3 bedrooms and 3 bathrooms, located in the Pittsburgh neighborhood of
Atlanta (Census Tract 57). This property was acquired in May.
    •  886 McDaniel Street is a single family home with 3 bedrooms and 2 bathrooms, located in the Pittsburgh neighborhood of
Atlanta (Census Tract 57). This property was acquired in May.
    •  953 Welch Street is a single family home with 3 bedrooms and 1 bathroom, located in the Pittsburgh neighborhood of
Atlanta (Census Tract 57). This property was acquired in June.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$0.00$0.00Partnership for the Preservation of Pittsburgh



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$289,851.67

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.104.220131844 (RDVR) LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$289,851.67

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of Properties 0 0

0 0/0 0/0 0/6# of housing units 0 0

0 0/0 0/0 0/6# of Households benefitting 0 0

Activity Description:

Location Description:

Partnership for the Preservation of Pittsburgh, LLC (PPoP) will rehabilitate six (6) properties on Welch Street (874 Welch St.,
918 Welch St., 920 Welch St., 950 Welch St., 953 Welch St., and 957 Welch St.), which will be named their Street of Dreams.
This street will demonstrate the vision they have for the entire Pittsburgh neighborhood of Atlanta. They will finalize the scope of
work, get Section 106 clearance, finalize the General Contractor selection process and commence construction for all six (6)
properties during the next two (2) reporting periods.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$0.00$0.00Partnership for the Preservation of Pittsburgh



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$235,328.00

NSP Only - LH - 25% Set-Aside Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$235,328.00

N/A

$0.00

$0.00

$43,023.55

$350.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.104.220131844 (RHB) LH25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$43,023.55

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$350.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/1# of housing units 0 0

0 0/0 0/0 0/1# of Households benefitting 0 0

Activity Description:

Location Description:

Partnership for the Preservation of Pittsburgh, LLC (PPoP) will rehabilitate one (1) properties on Welch Street (894 Welch St.),
which will be apart of their Street of Dreams. This street will demonstrate the vision they have for the entire Pittsburgh
neighborhood of Atlanta. They will finalize the scope of work, get Section 106 clearance, finalize the General Contractor
selection process and commence construction for the one (1) properties during the next two (2) reporting periods.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$350.00$350.00Partnership for the Preservation of Pittsburgh



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,000,000.00

NSP Only - LMMI Edgewood Townhomes, LLC.

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$1,000,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.105.220131844 (NC) Edgewood LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$1,000,000.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/40# of housing units 0 0

0 0/0 0/0 0/40# of Households benefitting 0 0

Activity Description:

To redevelop vacant land for the development of a multifamily rental complex for households below 80% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

The contract between Edgewood Townhomes, LP and the City of Atlanta was executed during this reporting period.  Pre-
development work is currently underway and it is expected that the funding sources (including the Low-Income Housing Tax
Credits and NSP loan) will be closed during the next reporting period with construction to begin shortly after that.

Activity Progress Narrative:

Edgewood Townhomes, LLCActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$0.00$0.00Edgewood Townhomes, LLC.



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$197,850.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.106.220131844 (ACQ) LH25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$167,600.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

($108,150.00)

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/0# of Properties 0 0

0 0/0 0/0 3/0# of housing units 0 0

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners (REAL) did not acquire any properties during this reporting period.
 
During the previous reporting period, the following addresses were entered as Activity Locations: 200 South Avenue and 966
Violet Avenue. However, no National Objective was met during that period.  As these properties meet the National Objective,
the City of Atlanta will report these properties in the rehab narrative.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported have
been shifted to 25210408.106.220131844 (RHB) LH25.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00($108,150.00)Real Estate Alliance Partners



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

($0.47)

$651,790.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.106.220131844 (ACQ) LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($33,250.00)

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

($412,900.00)

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners (REAL) acquired three (3) properties (136 South Avenue, 89 Bill Lucas Street, 934 Violet Street)
during this reporting period.

    •  136 South Avenue is a single family home with 3 bedrooms and 2.5 bathrooms, located in the Summerhill neighborhood of
Atlanta (Census Tract 55.01). This property was acquired in April.
    •  89 Bill Lucas Street is a single family home with 5 bedrooms and 3 bathrooms, located in the Summerhill neighborhood of
Atlanta (Census Tract 55.01). This property was acquired in April.
    •  934 Violet Street is a single family home with 3 bedrooms and 2.5 bathrooms, located in the Peoplestown neighborhood of
Atlanta (Census Tract 55.01). This property was acquired in June.
 
During the previous reporting period, the following addresses were entered as Activity Locations:  93 Little Street, 157 Little
Street,  820 Martin Street, 141 South Avenue, 214 South Avenue, 974 Violet Avenue and 984 Violet Avenue. However, no
National Objective was met during that period.  As these properties meet the National Objective, the City of Atlanta will report
these properties in the rehab narrative.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported have
been shifted to 25210408.106.220131844 (RHB) LMMI.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00($412,900.00)Real Estate Alliance Partners



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/0# of Properties 0 0

0 0/0 0/0 6/0# of housing units 0 0

0 0/0 0/0 0/0# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$72,175.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.106.220131844 (RDVA) LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

($71,200.00)

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/0# of Properties 0 0

0 0/0 0/0 6/0# of housing units 0 0

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners (REAL) did not acquire any properties during this reporting period.
 
During the previous reporting period, the following addresses were entered: 197 South Avenue and 207 South Avenue.
However, no National Objective was met during that period.  As these properties meet the National Objective, the City of
Atlanta will report these properties in the rehab narrative.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported have
been shifted to 25210408.106.220131844 (RDVR) LMMI.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$0.00($71,200.00)Real Estate Alliance Partners



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$430,000.00

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$430,000.00

N/A

$0.00

$0.00

$226,005.00

$71,200.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.106.220131844 (RDVR) LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$226,005.00

To Date

03/05/2009

$71,200.00

Expended CDBG DR Funds

Responsible Organization:

$71,200.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of Properties 0 0

0 0/0 0/0 0/7# of housing units 0 0

0 0/0 0/0 0/7# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners (REAL) is continuing to complete pre-development work on two (2) properties (197 South Avenue
and 207 South Avenue). For both projects, a pre-construction analysis report has been produced and a preliminary meeting has
been conducted to discuss the report. Based on report comments, the budget and scope of work are being finalized per unit. A
Notice to Proceed will be issued during the next reporting period.
 

In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported
under 25210408.106.220131844 (RDVA) LMMI have been shifted to this activity number.
 

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$71,200.00$71,200.00Real Estate Alliance Partners



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$357,510.00

NSP Only - LH - 25% Set-Aside Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$357,510.00

N/A

$0.00

$0.00

$129,587.80

$175,055.50

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.106.220131844 (RHB) LH25

$63,560.50

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$76,228.50

To Date

03/05/2009

$171,985.50

Expended CDBG DR Funds

Responsible Organization:

$174,780.50

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners (REAL) has completed rehabilitation of two (2) properties (200 South Avenue and 93 Little Street)
and is continuing to rehabilitate one (1) property (966 Violet Street).   

    •  200 South Avenue Rehabilitation was completed during the reporting period and the property is currently listed on the
market for sale.
    •  93 Little Street Rehabilitation was completed during this reporting period and the property was sold to a homebuyer in
June.
    •  966 Violet Street Rehabilitation began in June and is expected to be complete during the next reporting period.
 
During the previous reporting period, 200 South Avenue was entered  as an Activity Location. However, no National Objective
was met during that period.  Once this property meets the National Objective, the City of Atlanta will report this property in the
narrative.
 
During the last reporting period 93 Little was entered under the LMMI activity number for REAL. Since this property was sold to
an LH25 household we have transfered the obligations and expenses to LH25.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported
under 25210408.106.220131844 (ACQ) LH25 have been shifted to this activity number.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$175,055.50$174,780.50Real Estate Alliance Partners



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/4# of Properties 0 0

0 0/0 0/0 2/4# of housing units 0 0

0 1/0 0/0 1/4# of Households benefitting 1 1

Activity Locations
Address City State Zip

NAAtlanta93 Little Street 30315

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$842,490.00

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$842,490.00

N/A

$0.00

$45,584.22

$91,264.14

$641,016.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.106.220131844 (RHB) LMMI

$154,367.60

$45,584.22

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$17,089.14

To Date

03/05/2009

$568,462.60

Expended CDBG DR Funds

Responsible Organization:

$639,821.40

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners (REAL) has completed rehabilitation of six (6) properties (974 Violet Street, 984 Violet Street, 157
Little Street, 820 Martin Street, 141 South Avenue and 214 South Avenue) and is continuing to rehabilitate two (2) properties
(136 South Avenue and 89 Bill Lucas Street). 

    •  974 Violet Street Rehabilitation was completed and the property is under contract with a homebuyer. It is expected that this
property will close during the next reporting period.
    •  984 Violet Street Rehabilitation was completed and the property is currently listed on the market for sale.
    •  157 Little Street Rehabilitation was completed and the property is under contract with a homebuyer. It is expected that this
property will close during the next reporting period.
    •  820 Martin Street Rehabilitation was completed during this reporting period and the property was sold to a homebuyer in
June.
    •  141 South Avenue Rehabilitation was completed and the property is currently listed on the market for sale.
    •  214 South Avenue Rehabilitation was completed during this reporting period and the property was sold to a homebuyer in
June.
    •  89 Bill Lucas Street Rehabilitation began in June and is expected to be complete during the next reporting period.
    •  934 Violet Street Rehabilitation began in June and is expected to be complete during the next reporting period.
    •  136 South Avenue A pre-construction conference was held in June with the City of Atlanta, REAL, the contractor and the
construction monitor. The notice to proceed for the rehabilitation will be issued during the next reporting period.
 
During the previous reporting period, the following addresses were entered as Activity Locations: 93 Little Street, 157 Little
Street, 820 Martin Street, 974 Violet Street and 984 Violet Street. However, no National Objective was met during that period. 
As these properties meet the National Objective, the City of Atlanta will report these properties in the narrative. 93 Little was
originally documented under this activity number, however this house was sold to a LH25 household. The funds obligated

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$641,016.40$639,821.40Real Estate Alliance Partners



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/11# of Properties 0 0

0 0/0 0/0 4/11# of housing units 0 0

2 0/0 2/0 2/11# of Households benefitting 0 2

and expended were tranfered to the LH25 activity number for REAL.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported
under 25210408.106.220131844 (ACQ) LMMI have been shifted to this activity number.
 

Activity Locations
Address City State Zip

NAAtlanta214 South Avenue 30315

NAAtlanta820 Martin Street 30315

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$67,440.92

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.108.220131844 (ACQ) 1058 Oglethorpe
LH25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$1,390.92

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

($65,425.00)

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/0# of Properties 0 0

0 0/0 0/0 4/0# of housing units 0 0

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) successfully acquired this property during the last reporting period.
 
During the previous reporting period, 1058 Oglethorpe Avenue and four (4) of its units were entered as an Activity Locations,
however, no National Objective was met during that period.  As these units meet the National Objective, the City of Atlanta will
report these properties in the narrative.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported have
been shifted to 25210408.108.220131844 (RHB) 1058 Oglethorpe LH25.

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00($65,425.00)Atlanta Regional Housing Partners



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$202,322.76

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.108.220131844 (ACQ) 1058 Oglethorpe
LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$59,574.76

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

($196,975.00)

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/0# of Properties 0 0

0 0/0 0/0 12/0# of housing units 0 0

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and lease foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) successfully acquired this property during the last reporting period.
 
During the previous reporting period, the twelve (12) units at 1058 Oglethorpe Avenue were entered as an Activity Locations,
however, no National Objective was met during that period.  As these units meet the National Objective, the City of Atlanta will
report these properties in the narrative.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported have
been shifted to 25210408.108.220131844 (ACQ) 1058 Oglethorpe LMMI.
 

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00($196,975.00)Atlanta Regional Housing Partners



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

($73,527.60)

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.108.220131844 (ACQ) LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($98,791.60)

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

($69,304.87)

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/0# of Properties 0 0

0 0/0 0/0 3/0# of housing units 0 0

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) acquired one (1) property (409 Inman Street) during this reporting period.

    •  409 Inman Street is a single-family home with 3 bedroom and 1 bathroom, located in the Westview Neighborhood of
Atlanta (Census Tract 40). This property was acquired in May.
 
During the previous reporting period, the following addresses were entered as Activity Locations: 1234 Elizabeth Avenue, 1425
Lockwood Drive and 2926 Keats Drive, however, no National Objective was met during that period.  As these properties meet
the National Objective, the City of Atlanta will report these properties in the narrative.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported have
been shifted to 25210408.108.220131844 (RHB) LMMI.

Activity Progress Narrative:

Atlanta Regional Housing PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00($69,304.87)Atlanta Regional Housing Partners



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$127,146.00

NSP Only - LH - 25% Set-Aside Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$127,146.00

N/A

$0.00

$0.00

$59,705.08

$70,254.44

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.108.220131844 (RHB) 1058 Oglethorpe
LH25

$2,078.42

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$59,105.08

To Date

03/05/2009

$67,503.42

Expended CDBG DR Funds

Responsible Organization:

$70,254.44

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/4# of housing units 0 0

0 0/0 0/0 0/4# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) is expected to begin rehabilitation of 1058 Oglethorpe Avenue during the next
reporting period once all pre-development work has been completed.
 

In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported
under 25210408.108.220131844 (ACQ) 1058 Oglethorpe LH25 have been shifted to this activity number.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$70,254.44$70,254.44Atlanta Regional Housing Partners



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$403,029.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$403,029.00

N/A

$0.00

$0.00

$200,706.24

$210,763.30

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.108.220131844 (RHB) 1058 Oglethorpe
LMMI

$6,235.26

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$198,906.24

To Date

03/05/2009

$202,510.26

Expended CDBG DR Funds

Responsible Organization:

$210,763.30

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/12# of housing units 0 0

0 0/0 0/0 0/12# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) is expected to begin rehabilitation of 1058 Oglethorpe Avenue during the next
reporting period once all pre-development work has been completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$210,763.30$210,763.30Atlanta Regional Housing Partners



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$219,825.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$219,825.00

N/A

$0.00

$0.00

$108,743.02

$104,117.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.108.220131844 (RHB) LMMI

$34,112.53

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$98,088.02

To Date

03/05/2009

$104,117.40

Expended CDBG DR Funds

Responsible Organization:

$104,117.40

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) completed rehabilitation of one (1) property (2926 Keats Drive).  Rehabilitation of all
other previously acquired properties is expected to begin in the next reporting period once all pre-development work has been
completed including contractor selection, Section 106 reviews and lead-based paint risk assessments.

    •  2926 Keats Drive - Rehabilitation was completed during this reporting period and the property is currently listed on the
market for rent.
 
During the previous reporting period, 2926 Keats Drive was entered as an Activity Location and Performance
Measure, however, no National Objective was met during that period.  As this property meet the National Objective, the City of
Atlanta will report this property in the narrative.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported have
been shifted to 25210408.108.220131844 (RHB) LMMI.

Activity Progress Narrative:

Atlanta Regional Housing PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$104,117.40$104,117.40Atlanta Regional Housing Partners



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/4# of Properties 0 0

0 0/0 0/0 1/4# of housing units 0 0

0 0/0 0/0 0/4# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Colquitt Construction DBA Green House Renovations

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$299,249.47

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.109.220131844 (ACQ) LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$27,400.26

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

($270,449.21)

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 7/0# of Properties 0 0

0 0/0 0/0 9/0# of housing units 0 0

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Colquitt Construction acquired one (1) property (598 Oakside Drive) during this reporting period.

    •  598 Oakside Drive is a single-family home with 3 bedroom and 1 bathroom, located in the Collier Heights Neighborhood of
Atlanta (Census Tract 82.01). This property was acquired in May.
 
During previous reporting period, the following addresses were entered: 3812 Benjamin Court, 2765 Collier Drive, 2718
Crescendo Drive, 4028 Doster Drive, 2454 Harvel Drive, 2444 Main Street and 3779 Rockport Drive as Activity Locations.
However, no National Objective was met during that period.  As these properties meet the National Objective, the City of
Atlanta will report these properties in the narrative.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported have
been shifted to 25210408.109.220131844 (RHB) LMMI.

Activity Progress Narrative:

Colquitt ConstructionActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00($270,449.21)Colquitt Construction DBA Green House Renovations



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,000,000.00

NSP Only - LMMI Colquitt Construction DBA Green House Renovations

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$686,534.00

$572,103.84

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.109.220131844 (RHB) LMMI

$295,637.30

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$507,533.00

To Date

03/05/2009

$500,771.51

Expended CDBG DR Funds

Responsible Organization:

$520,902.84

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Colquitt Construction has completed rehabilitation of two (2) properties (3812 Benjamin Court and 2444 Main St) and has
started rehabilitation of three (3) properties (3779 Rockport Place, 876 Plainville Place and 4028 Doster Drive). Rehabilitation of
all other properties previously acquired is expected to begin in the next reporting period once all pre-development work has
been completed including, Section 106 reviews and lead-based paint risk assessments.

    •  3812 Benjamin Court - Rehabilitation is complete and the property has a sales contract.
    •  2444 Main Street - Rehabilitation was completed during this reporting period and the property is currently being marketed
for sale.
    •  3779 Rockport Place - Rehabilitation began in March and is expected to be completed during the next reporting period.
    •  876 Plainville Place - Rehabilitation began in April and is expected to be completed in the next reporting period.
    •  4028 Doster Drive - Rehabilitation began in June and is expected to be completed in the next reporting period.
 
During the previous reporting period, the following addresses were entered: 3812 Benjamin Court,  2444 Main Street and 3779
Rockport Drive as Activity Locations and Performance Measures, however, no National Objective was met during that period. 
As these properties meet the National Objective, the City of Atlanta will report these properties in the narrative.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported
under 25210408.109.220131844 (ACQ) LMMI have been shifted to this activity number.

Activity Progress Narrative:

Colquitt ConstructionActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$572,103.84$520,902.84Colquitt Construction DBA Green House Renovations



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/10# of Properties 0 0

0 0/0 0/0 3/10# of housing units 0 0

0 0/0 0/0 0/10# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$51,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.110.220131844 (ACQ) 1003 Fair LH25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$51,500.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

0 0/0 0/0 0/0# of housing units 0 0

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

Location Description:

Pohl Real Estate acquired one (1) property (1003 Fair Street) during this reporting period.

    •  1003 Fair Street is a seven unit multi-family property consisting of 1 bedroom/1 bathroom units and is located in Ashview
Heights Neighborhood of Atlanta (Census Tract 39). This property was acquired in April.

In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported have
been shifted to 25210408.110.220131844 (RHB) 1003 Fair LH25 (5 units) and 25210408.110.220131844 (RHB) 1003 Fair
LMMI (2 units).

Activity Progress Narrative:

1003 Fair Street (Pohl)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00$0.00Pohl Real Estate



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$13.76

$223,875.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.110.220131844 (ACQ) LH25

$0.00

$13.76

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($90,650.00)

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

($222,125.00)

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/0# of Properties 0 0

0 0/0 0/0 8/0# of housing units 0 0

0 1/0 0/0 1/0# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Pohl Real Estate did not acquire any properties during this reporting period.
 
During previous reporting periods, the following addresses were entered as Activity Locations: 384 Altoona Place, 970 Beckwith
Street, 483 Holderness Street, 385 Inman Street, 974 Mathews Street and 154 Milton Street. However, no National Objective
was met during that period.  As these properties meet the National Objective, the City of Atlanta will report these properties in
the narrative.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported have
been shifted to 25210408.110.220131844 (RHB) LH25, except for funds allocated to 483 Holderness that has been shifted
to 25210408.110.220131844 (RHB) LMMI.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00($222,125.00)Pohl Real Estate



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$89,781.92

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$89,781.92

N/A

$0.00

$0.00

$90,715.00

$30,916.32

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.110.220131844 (RHB) 1003 Fair  LH25

$37,255.81

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$90,715.00

To Date

03/05/2009

$37,255.81

Expended CDBG DR Funds

Responsible Organization:

$30,916.32

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/7# of housing units 0 0

0 0/0 0/0 0/7# of Households benefitting 0 0

Activity Description:

Location Description:

Pohl Real Estate is expected to begin rehabilitation of 1003 Fair Street during the next reporting period once all pre-
development work has been completed.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, obligations, disbursements and expenditures previously reported under
25210408.110.220131844 (ACQ) 1003 Fair LH25 have been shifted to this activity number for five (5) units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

1003 Fair Street (Pohl)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$30,916.32$30,916.32Pohl Real Estate



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$63,718.08

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$63,718.08

N/A

$0.00

$0.00

$0.00

$22,387.68

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.110.220131844 (RHB) 1003 Fair LMMI

$14,923.19

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

$14,923.19

Expended CDBG DR Funds

Responsible Organization:

$22,387.68

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/2# of housing units 0 0

0 0/0 0/0 0/2# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate and rent foreclosed properties for households at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Pohl Real Estate is expected to begin rehabilitation of 1003 Fair Street during the next reporting period once all pre-
development work has been completed.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore all of the budget, obligations, disbursements and expenditures previously reported
under 25210408.110.220131844 (ACQ) 1003 Fair LH25 have been shifted to this activity number for two (2) units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$22,387.68$22,387.68Pohl Real Estate



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$518,263.34

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$518,263.34

N/A

$0.00

$13.76

$354,129.59

$155,259.23

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.110.220131844 (RHB) LH25

$17,728.73

$13.76

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$267,405.59

To Date

03/05/2009

$147,129.32

Expended CDBG DR Funds

Responsible Organization:

$119,746.98

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/9# of Properties 0 0

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Pohl Real Estate is rehabilitating two (2) properties (970 Beckwith Street and 154 Milton Street) during this reporting period. 
Rehabilitation of all other properties previously acquired is expected to begin in the next reporting period once all pre-
development work has been completed including contractor selection, Section 106 reviews and lead-based paint risk
assessments. 

    •  970 Beckwith Street - Rehabilitation began in March and is expected to be complete during the next reporting period.
    •  154 Milton Street - Rehabilitation began in May and is expected to be completed during the next reporting period.
 
During the previous reporting period, 970 Beckwith Street was entered as an Activity Location and Performance Measure,
however, no National Objective was met during that period.  As this property meet the National Objective, the City of Atlanta will
report this property in the narrative.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore all of the budget, obligations, disbursements and expenditures previously reported
under 25210408.110.220131844 (ACQ) LH25 have been shifted to this activity number, except for funds allocated to 483
Holderness Street.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$155,259.23$119,746.98Pohl Real Estate



0 0/0 0/0 3/14# of housing units 0 0

0 3/0 0/0 3/14# of Households benefitting 2 2

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$128,236.66

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$128,236.66

N/A

$0.00

$0.00

$0.00

$128,236.66

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.110.220131844 (RHB) LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

$128,236.66

Expended CDBG DR Funds

Responsible Organization:

$128,236.66

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of Properties 0 1

0 0/0 0/0 2/2# of housing units 0 2

1 1/0 1/0 2/2# of Households benefitting 1 2

Activity Description:

To acquire and rehabilitate foreclosed homes for households at or below 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Pohl Real Estate has completed rehabilitation of one (1) property (483 Holderness).
 

    •  483 Holderness Street - Rehabilitation of Units A and B was completed in February. Unit A and Unit B have been rented
during the reporting period.  
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore all of the budget, obligations, disbursements and expenditures previously reported
under 25210408.110.220131844 (ACQ) LH25 to 483 Holderness Street have been shifted to this activity number.

Activity Progress Narrative:

Activity Locations
Address City State Zip

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$128,236.66$128,236.66Pohl Real Estate



NAAtlanta483 Holderness Street, Unit A 30310

NAAtlanta483 Holderness St Unit B 30310

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$52,820.24

NSP Only - LH - 25% Set-Aside University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$52,820.24

N/A

$0.00

$0.00

$52,820.24

$52,580.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.111.220131844 (ACQ) 1437 Lucile LH25

$52,580.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$52,820.24

To Date

03/05/2009

$52,580.00

Expended CDBG DR Funds

Responsible Organization:

$52,580.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/4# of housing units 0 0

0 0/0 0/0 0/4# of Households benefitting 0 0

Activity Description:

Location Description:

University Community Development Corporation (UCDC) acquired one (1) property (1437 Lucile Street) during this reporting
period.

    •  1437 Lucile Avenue is a twelve (12) unit property comprised of a 2 bedroom and 1 bathroom units located in the Westview
Neighborhood of Atlanta (Census Tract 42). Four (4) of these units will be designated as LH25. This property was acquired in
June.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$52,580.00$52,580.00University Community Development Corporation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$104,657.76

NSP Only - LMMI University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$104,657.76

N/A

$0.00

$0.00

$104,657.76

$104,148.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.111.220131844 (ACQ) 1437 Lucile LMMI

$104,148.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$104,657.76

To Date

03/05/2009

$104,148.00

Expended CDBG DR Funds

Responsible Organization:

$104,148.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/8# of housing units 0 0

0 0/0 0/0 0/8# of Households benefitting 0 0

Activity Description:

Location Description:

University Community Development Corporation (UCDC) acquired one (1) property (1437 Lucile Street) during this reporting
period.

    •  1437 Lucile Avenue is a twelve (12) unit property comprised of a 2 bedroom and 1 bathroom units located in the Westview
Neighborhood of Atlanta (Census Tract 42). Eight (8) of these units will be designated as LH25. This property was acquired in
June.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$104,148.00$104,148.00University Community Development Corporation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$59,430.17

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.111.220131844 (ACQ) LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($215,501.30)

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

($48,642.26)

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/0# of Properties 0 0

0 0/0 0/0 2/0# of housing units 0 0

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell foreclosed and vacant single family homes for households at or below 120%
of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

University Community Development Corporation (UCDC) acquired one (1) property (742 Peeples Street) during this reporting
period.

    •  742 Peeples Street is a single-family home with 4 bedroom and 2 bathrooms, located in the West End Neighborhood of
Atlanta (Census Tract 42). This property was acquired in April.
 
During the previous reporting period, the following addresses were entered: 996 Beckwith Street and 1501 Stokes Avenue as
Activity Locations, however, no National Objective was met during that period.  As these properties meet the National
Objective, the City of Atlanta will report these properties in the narrative.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported have
been shifted to 25210408.111.220131844 (RHB) LMMI.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00($48,642.26)University Community Development Corporation



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$442,522.00

NSP Only - LMMI University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$442,522.00

N/A

$0.00

$0.00

$382,916.18

$275.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.111.220131844 (RHB) LMMI

$52,240.95

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$255,580.18

To Date

03/05/2009

$101,158.21

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of Properties 0 0

Activity Description:

To acquire, rehabilitate and sell or lease purchase foreclosed and vacant single family homes to households below 120% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

University Community Development Corporation (UCDC) is rehabilitating two (2) properties.

    •  996 Beckwith - Rehabilitation began in March, but was delayed due to lead-based paint remediation issues.  Rehabilitation
is expected to be complete during the next reporting period.
    •  1501 Stokes Avenue - Rehabilitation began in April and is expected to be complete during the next reporting period.
 
During the previous reporting period, 996 Beckwith Street was entered as an Activity Location and Performance Measure,
however, no National Objective was met during that period.  As this property meets the National Objective, the City of Atlanta
will report this property in the narrative.
 
UCDC had expenditures for the quarter totaling $146,362.34 but due to an error with DRGR, the system would not allow for this
information to be entered into the system.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported
under 25210408.111.220131844 (ACQ) LMMI have been shifted to this activity number.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition



0 0/0 0/0 1/3# of housing units 0 0

0 0/0 0/0 0/3# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$131,996.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.112.220131844 (ACQ) 340 Holly LH25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$1,496.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

($128,950.25)

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/0# of Properties 0 0

0 0/0 0/0 12/0# of housing units 0 0

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of
the AMI.
 

Location Description:

Areas of Greatest Need in the City of Atlanta.

Achor Center successfully acquired this property during the last reporting period.
 
During previous reporting periods, 340 Holly Street and its twelve (12) units were entered as Activity Locations and
Performance Measures, however, no National Objective was met during that period.  As these units meet the National
Objective, the City of Atlanta will report these units in the narrative.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported have
been shifted to 25210408.112.220131844 (RHB) 340 Holly LH25.

Activity Progress Narrative:

340 Holly Street (Achor Center)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00($128,950.25)Achor Center



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$85,887.64

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.112.220131844 (ACQ) LH25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($49.75)

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

($84,737.39)

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

0 0/0 0/0 3/0# of housing units 0 0

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of
the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Achor Center successfuly acquired all properties during the previous reporting periods. 
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported have
been shifted to 25210408.112.220131844 (RHB) LH25.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Achor CenterActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

($84,462.39)($84,737.39)University Community Development Corporation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$708,411.25

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$708,411.25

N/A

$0.00

$0.00

$559,368.25

$131,946.25

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.112.220131844 (RHB) 340 Holly LH25

$2,996.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$559,368.25

To Date

03/05/2009

$131,946.25

Expended CDBG DR Funds

Responsible Organization:

$131,946.25

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/12# of housing units 0 0

0 0/0 0/0 0/12# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of
the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Achor Center is expected to begin rehabilitation of 340 Holly Street during the next reporting period once all pre-development
work has been completed.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported
under 25210408.112.220131844 (ACQ) LH25 340 Holly LH25 have been shifted to this activity number.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

340 Holly Street (Achor Center)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$131,946.25$131,946.25Achor Center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$216,588.75

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$216,588.75

N/A

$0.00

$0.00

$114,917.25

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.112.220131844 (RHB) LH25

$1,700.14

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$99,337.25

To Date

03/05/2009

$86,437.53

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of Properties 0 0

0 0/0 0/0 0/3# of housing units 0 0

0 0/0 0/0 0/3# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of
the AMI.
 

Location Description:

Areas of Greatest Need in the City of Atlanta.

Achor Center is continuing to rehabilitate two (2) properties during this reporting period. 

    •  1125 Jones Avenue - Rehabilitation has begun and is expected to be complete during the next reporting period.
    •  715 Florence Place - Rehabilitation has begun and is expected to be complete during the next reporting period.
 
Achor had expenditures for the quarter totaling $107,292.28 but due to an error with DRGR, the system would not allow for this
information to be entered into the system.
 
In addition, the City has modified the Action Plan to combine all Acquisition Activity Numbers with their corresponding
Rehabilitation Activity Numbers, therefore the budget, all obligations, disbursements and expenditures previously reported
under 25210408.112.220131844 (ACQ) LH25 have been shifted to this activity number.

Activity Progress Narrative:

Achor CenterActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$301,850.00

NSP Only - LMMI COA, Office of Code Compliance

Total Projected Budget from All Sources

Match Contributed

$301,850.00

N/A

$0.00

$0.00

$218,767.30

$209,907.20

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.113.220131844 (DEM)

$9,086.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$62,746.00

To Date

03/05/2009

$24,340.20

Expended CDBG DR Funds

Responsible Organization:

$194,653.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/10# of Properties 0 2

Activity Description:

To demolish blighted properties adjacent or near NSP funded projects to support the viability of the NSP funded projects and to
further the goal of stabilizing declining and distressed neighborhoods.

Location Description:

Areas of greatest need in the City of Atlanta.

The Office of Code Enforcement (OOC) demolished two (2) properties during the reporting period and began pre-demolition
activities on one (1) property. OOC has identified an additional nine (9) blighted properties (509 Fletcher Street, 509 Cohen
Street, 58 Martin Avenue, 23 Johnson Road, 1059 Cato Street, 8 Blanche Street, 215 Tennessee Avenue, 1021 Ashby Grove
and 51 Johnson Road) for the NSP demolition program that should be demolished in the next reporting period.

    •  515 Holly Street is located in the Grove Park Neighborhood of Atlanta (Census Tract 85). The asbestos abatement has
been completed and the demolition is expected to be completed during the next reporting period. This property is located less
than ½ mile from a NSP unit (540 Holly Street).
    •  451 Stephens Street was demolished during the reporting period.
    •  467 Stephens Street was demolished during the reporting period.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAAtlanta467 Stephens Street 30310

COA, Bureau of Code ComplianceActivity Title:

Project Number:

2008-NSP1-DEMO

Project Title:

Demolition

$209,907.20$194,653.00COA, Office of Code Compliance



NAAtlanta451 Stephens Street 30310

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$515,064.92

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$515,064.92

N/A

$0.00

$0.00

$146,630.09

$149,558.23

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.114.220131844 (LBA)

$52,431.90

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$111,630.09

To Date

03/05/2009

$52,431.90

Expended CDBG DR Funds

Responsible Organization:

$149,558.23

Land Banking - Acquisition (NSP Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/15# of housing units 0 0

Activity Description:

To provide land banking services to eligible NSP properties.

Location Description:

Areas of greatest need in the City of Atlanta.

The Fulton County/ City of Atlanta Land Bank Authority acquired two (2) properties (1970 Wells Drive and 351 Mary Street)
during the reporting period and has four (4) properties (876 Washington Street, 215 Harper Street, 943 SMith Street and 2829
Third Avenue)  pending acquisition for the next reporting period.
 

    •  1970 Wells Drive is a single family home with three bedrooms and one bathroom, located in the Cambellton Road
Neighborhood of the City of Atlanta (Census Track 76.01).
    •  351 Mary Street is a single family home with four bedrooms and two bathrooms, located in the Pittsburgh Neighborhood of
the City of Atlanta (Census Track 57).
 
During previous reporting periods, the following addresses were entered: 1135 Garibaldi Street, 1076 Hubbard Street, 790
Humphries Street, 806 Humphries Street, 903 Smith Street and 782 Welch Street as Activity Locations, however, no National
Objective was met during that period.  As these properties meet the National Objective, the City of Atlanta will report these
properties in the narrative. In addition the obligations, disbursements and expenditures associated with these addresses will
now be reported under the 25210408.114.220131844 (LBAD) Activity Number, as these property were land banked and not
acquired by the Fulton County/City of Atlanta Land Bank Authority.

Activity Progress Narrative:

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$149,558.23$149,558.23COA/Fulton County Land Bank Authority



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$725,000.00

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$725,000.00

N/A

$0.00

$0.00

$458,775.00

$207,672.50

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.114.220131844 (RDVA)

$925.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$458,775.00

To Date

03/05/2009

$925.00

Expended CDBG DR Funds

Responsible Organization:

$207,672.50

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/13# of Properties 0 0

0 0/0 0/0 0/13# of housing units 0 0

0 0/0 0/0 0/13# of Households benefitting 0 0

Activity Description:

Location Description:

The Fulton County/City of Atlanta Land Bank Authority (LBA) has one (1) vacant multifamily property (339 Holly Street) pending
acquisition for the next reporting period. This property has 40 units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$207,672.50$207,672.50COA/Fulton County Land Bank Authority



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$44,025.00

NSP Only - LMMI Urban Residential Finance Authority

Total Projected Budget from All Sources

Match Contributed

$44,025.00

N/A

$0.00

$0.00

$44,025.00

$42,225.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.115.220131844 (FIN)

$42,225.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$17,950.00

To Date

03/05/2009

$42,225.00

Expended CDBG DR Funds

Responsible Organization:

$16,150.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of housing units 0 0

1 0/0 2/0 2/2# of Households benefitting 0 1

Activity Description:

To establish financing mechanisms for purchase and redevelopment of foreclosed upon homes for sell to households at or
below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

The Urban Residential Finance Authority (URFA) closed one (1) new NSP Homebuyer Assistance Loan during the reporting
period. Funding was provided to a household earning less than 120% AMI to purchase 204 Ormond Street in the
Mechanicsville Neighoborhood of Atlanta (Census Track 56).

Activity Progress Narrative:

Urban Residential Finance AuthorityActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing

$42,225.00$16,150.00Urban Residential Finance Authority



Activity Locations
Address City State Zip

NAAtlanta204 Ormond Street 30315

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,231,608.00

N/A COA, Office of Housing

Total Projected Budget from All Sources

Match Contributed

$1,231,608.00

N/A

$0.00

$0.00

$1,231,608.00

$252,920.72

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210409.101.220131844 (ADM)

$23,397.68

$0.00

$45,597.51

Apr 1 thru Jun 30, 2010

Activitiy Category:

$45,597.98

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

$196,025.95

Expended CDBG DR Funds

Responsible Organization:

$80,292.45

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

To acquire , rehabilitate, demolish, and sell of foreclosed and vacant single family homes for at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PLANNING/ADMINISTRATIONActivity Title:

Project Number:

2008-NSP1-ADMN

Project Title:

Planning/Administration

$252,920.72$80,292.45COA, Office of Housing
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